
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:47 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 020 Date: 15-Dec-2010 Wednesday

Approved Date:

Shift Hours: 11:00 AM 09:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 463

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews started the work on the Lift 3 Tower erection and bolting the façade at 38 M.

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Activities

John and Matthew work on bolting up the bottom West façade bracket. They struggle with bolting it for 2
hours but were unable to bolt it up due to the lack of man power. They move their operation to the the
bottom South façade. John and Matthew removed the pre-installed bolt with lock-nut from the angle plate
to make room for bottom façade installation.

053 T-L01-SFE.053

Bid Item: 053 T-L03-TSW.05304-0120F4 Tower Lift 03 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL BALWINSKIIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 020 Date: 15-Dec-2010 Wednesday

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

Please see Sanny Khow's diary for labor hour from 4AM-4PM. Carlos crew start at 4:00PM.

At 3:00PM, Obra's crew show up to help with South shaft touch-down. Obra's crew and James' crew work
on loading the nuts and washer inside all of the tower shaft. At 3:05PM, the tower reaches it vertical
elavation. At 3:45PM, the tower is being move horizontally to be set in place. At 5:00PM, the tower shaft
is lower onto location. Two hydraulic jacks were attached on each of the A and E tower skin to pull the
splice plate and tower shaft into place. At 6:00PM, one row of temporary bolt were installed on all tower
skin. At 6:15PM, the lifting lug were removed from the tower shaft.

053 T-L03-TSW.053
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